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Department of Energy

Richland Operations Office
- P.O.Box 550
Richland, Washington 99352
05-AMRC-0034 | OV 1 0 2004
Mr. Michael A. Wilson, Program Manager ' Vi
Nuclear Waste Program : '-
' State of Washington ROV 29 2@55&
Department of Ecology
3100 Port of Benton Blvd. HO-57 E P, MQ
Richland, Washington 99354 . _ .

. Dear Mr. Wilson:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT -
ORDER (TRI-PARTY AGRFEMENT) INTERIM MILESTONE M-093-17

This letter documents the completion of the Tri-Party Agreement Interim Milestone M-093-17,
“Complete the Interim Safe Storage for the 105-D Reactor,” due December 31, 2004.
Completion of the 105-D Interim Safe Storage and the September 28, 2004, approval of
DOE/RL-2004-59, Surveillance and Maintenance Plan for the 105-D Reactor Safe Storage
Enclosure, constitutes completion of the subject milestone. :

If you have any questions, please contact Chris Smith, of my staff, at (509) 3372-1544.
| Sincerely,

Leif Erickson, Assistant Manager

AMRC:DCS ' for the River Corridor
cc: F. W. Bond R: Jim, YN
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